

FFY09 Homeland Security Grant Process

Operation Stonegarden Grant Program (OPSG)

November 5, 2008

- USDHS Releases Federal Grant Guidance to States

December 4-5, 2008

- AZDOHS Presentation to Stakeholders

December 31, 2008 -
January 13, 2009

- Local/Tribal/State Stakeholders Send Operational Orders to County POC's, **NLT December 31, 2008**
- County Stakeholders Send Combined Operational Orders to AZDOHS, **NLT January 13, 2009**

February 2-23, 2009

- AZDOHS and Border Patrol Sectors to Prioritize and Rank Projects

March 13 – 20, 2009

- AZDOHS Evaluates Operational Orders and Submits Applications to USDHS

June 4, 2009

- USDHS Announces Awards

June 15 – 26, 2009

- Operation Stonegarden Working Group Allocates Funds
- Local/ Tribal/State Stakeholders Notified to Update Operational Orders to Match Funding Level

June 26 – July 10, 2009

- Local/ Tribal/State/ County Stakeholders Submit Updated Operational Orders and send to AZDOHS, County Sheriff and Border Patrol Sector

September 1, 2009*

- USDHS Sends Approval Letter to AZDOHS
- AZDOHS Sends Award Letters to Stakeholders (45 days after official awards)
- AZDOHS Make Notifications to Border Patrol Sectors

October 1, 2009

- 18 month grant award period begins